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FOS CSR Roadmap

/

Overview Material

]

>
FOS Overview
- CSR Objectives
- FOS Status & Schedule

TRR Action Item Summary
- Review each TRR action item
- Present status of each

[ FOS System Status J

EOC Installation Status
- Hardware status

- COTS status
- Open items

4

FOS Dry-Run Phase ]

N
>
Dry-Run Test Results

- Dry-Run Test Status
- Technical Issues and Liens
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FOS Acceptance Test Phase J

N\

>
Acceptance Test Plans

- EOC test environment

- EOC test activities

- EOC test process
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TRR Action Item Status

TRR-1
e |ssue

- Provide updated status upon completion of the User Customization
and Standing Order Browser unit testing and integration.

e Status

- Closed; The User Customization unit testing was successfully
completed on Friday, May 30. The Standing Order Browser unit
testing was successfully completed on Friday, June 6.

TRR-2
e |SSue

- Provide status upon completion of the ECS QO Software
Development Folder audit.

e Status

- Closed; The SDF audit was completed on 7/2 and FOS SDFs are
compliant.
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CSR Action Item Status

TRR-3
* Issue

- Provide status upon closure of NCR ECSed06594 (Dynamic Page
updating w/ spacecraft telemetry)

e Status

- Closed; It was found that the telemetry decom software was
improperly handling super-commutated data. The problem was
isolated and fixed on Thursday, May 29.

TRR-4
e |SSue

- Provide an update to FOS INCR Status slide. Detailed account of
"Fixed" (i.e. "R" state vs. "T" state). Additionally, provide an
update to the FOS NCR Status slide including the INCRs that have
been promoted to NCRs.

e Status
- Closed; update was provided on 7/7.
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CSR Action Item Status

TRR-5
e Issue
- Review and update the status of the ECT-1 NCRs.
e Status
- Closed; provided updated status on 6/10.
TRR-6
e |ssue
- Provide Detailed Test Schedule.
e Status
- Closed; Provided Detailed Test Schedule on 6/5.
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CSR Action Iltem Status

TRR-7
e |Ssue

- Provide detailed assessment of NCRs (level 1 and 2) that need to be
fixed prior to ECT-2.

e Status

- Closed; Provided assessment on 6/16 and updated in support of
the 6/29-30 ECT-2 Test.
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